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ESTIMATE RUN 12/03/2018

ESTIMATE SUMMARY 12:40:20

CONTID: C20902         ESTIMATE NO: 0015 FINL 2005

PCN: 20902-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WOLCOTT EAST PERCENT TIME:

PROJECT NO: NHPP 0702-358                 

I-70 WOLCOTT EAST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,397,680.79 PARTICIPATING $ $ -2,121.90

AWARD PROJECT AMT: 11,174,774.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 167,621.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

-2,121.90

-2,121.90

165,499.72

$

$

$

$

11,397,680.81

0.00

11,397,680.81

0.00

11,397,680.81

0.00

0.00

11,397,680.81

0.00

AMOUNT DUE 11,397,680.81 165,499.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 165,499.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

335.0 TIME ALLOW: 3/5/2018 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2017

04/05/2017

03/05/2018

03/05/2018

12/03/2018

12/22/2016

01/10/2017

01/11/2017

04/05/2017
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1,385.001.000

0.00

1.000

EACH

1,385.00000

0010 *Removal of Delineator 33.000

0.000

202-00090  
 

178.2033.000

0.00

33.000

EACH

5.40000

0015 *Removal of Sidewalk 26.000

0.000

202-00200  
 

1,881.1026.000

0.00

26.000

SY  

72.35000

0020 *Removal of Concrete Curb Ramp 17.000

0.000

202-00206  
 

1,229.9517.000

0.00

17.000

SY  

72.35000

0025 *Removal of Asphalt Mat (Planing) 6,502.000

0.000

202-00240  
 

49,740.306,502.000

0.00

6,502.000

SY  

7.65000

0030 *Removal of Pavement Marking 84,655.000

0.000

202-00250  
 

97,353.2584,655.000

0.00

84,655.000

SF  

1.15000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

156.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

250.00000

0045 Truck (Dump) 4.000

0.000

203-01582  
 

460.004.000

0.00

4.000

HOUR

115.00000

0050 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

290.002.000

0.00

2.000

HOUR

145.00000

0055 *Potholing 89.000

0.000

203-01597  
 

24,475.0089.000

0.00

89.000

HOUR

275.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Laborer 59.000

0.000

203-02330  
 

5,074.0059.000

0.00

59.000

HOUR

86.00000

0065 *Erosion Log Type 1 (12 Inch) 178.000

0.000

208-00002  
 

872.20178.000

0.00

178.000

LF  

4.90000

0070 *Aggregate Bag 284.000

0.000

208-00035  
 

2,030.60284.000

0.00

284.000

LF  

7.15000

0075 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,240.002.000

0.00

2.000

EACH

1,620.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,145.00000

0085 *Removal and Disposal of Sediment (Labor) 35.000

0.000

208-00103  
 

2,030.0035.000

0.00

35.000

HOUR

58.00000

0090 *Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,725.0015.000

0.00

15.000

HOUR

115.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

185.00000

0100 *Erosion Control Management 41.000

0.000

208-00207  
 

11,726.0041.000

0.00

41.000

DAY 

286.00000

0105 *Seeding (Native) 0.500

0.000

212-00006  
 

782.500.500

0.00

0.500

ACRE

1,565.00000

0110 *Soil Conditioning 0.500

0.000

212-00032  
 

2,360.000.500

0.00

0.500

ACRE

4,720.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

1,792.500.500

0.00

0.500

ACRE

3,585.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

4.60000

0125 *Wildlife Biologist 63.000

0.000

240-00000  
 

5,418.0063.000

0.00

63.000

HOUR

86.00000

0130 *Removal of Nests 113.000

0.000

240-00010  
 

7,345.00113.000

0.00

113.000

HOUR

65.00000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.50000

0140 Aggregate Base Course (Class 7) 1,917.880

0.000

304-07000  
 

65,879.181,917.880

0.00

1,917.880

TON 

34.35000

0145 Hot Mix Asphalt (Patching) (Asphalt) 250.640

0.000

403-00720  
 

65,166.40250.640

0.00

250.640

TON 

260.00000

0150 Stone Matrix Asphalt 30,280.840

0.000

403-09210  
 

2,210,501.3230,280.840

0.00

30,280.840

TON 

73.00000

0151 Added Item (Dollar)/ Price Reduction Overweight 
Vehicle

-60.000

0.000

900-00006  
 

-60.00-60.000

0.00

-60.000

DOL 

1.00000

0155 Hot Mix Asphalt (Grading SX) (75) 3,783.300

0.000

403-34701  
 

363,196.803,783.300

0.00

3,783.300

TON 

96.00000

0160 Asphalt Cement Performance Grade (PG 64-28) 2,205.210

0.000

411-03342  
 

857,826.692,205.210

0.00

2,205.210

TON 

389.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 Emulsified Asphalt (Slow-Setting) 11,564.000

0.000

411-10255  
 

23,128.0011,564.000

0.00

11,564.000

GAL 

2.00000

0170 Bituminous Slope and Ditch Paving (Asphalt) 17.000

0.000

507-00400  
 

4,420.0017.000

0.00

17.000

TON 

260.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.25000

0180 *Concrete Sidewalk 26.000

0.000

608-00000  
 

5,590.0026.000

0.00

26.000

SY  

215.00000

0185 *Concrete Curb Ramp 17.000

0.000

608-00010  
 

3,825.0017.000

0.00

17.000

SY  

225.00000

0190 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

32.00000

0195 *Delineator (Type I) 14.000

0.000

612-00001  
 

364.0014.000

0.00

14.000

EACH

26.00000

0200 *Delineator (Type III) 54.000

0.000

612-00003  
 

1,404.0054.000

0.00

54.000

EACH

26.00000

0205 *Reflector 243.000

0.000

612-00052  
 

522.45243.000

0.00

243.000

EACH

2.15000

0210 *2 Inch Electrical Conduit (Bored) 305.000

0.000

613-00206  
 

14,823.00305.000

0.00

305.000

LF  

48.60000

0215 *2 Inch Electrical Conduit (Plastic) 3,017.000

0.000

613-01200  
 

61,848.503,017.000

0.00

3,017.000

LF  

20.50000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Wiring 1.000

0.000

613-10000  
 

16,200.001.000

0.00

1.000

L S 

16,200.00000

0225 *Sign Panel (Class I) 46.000

0.000

614-00011  
 

993.6046.000

0.00

46.000

SF  

21.60000

0230 *Sign Panel (Class II) 532.000

0.000

614-00012  
 

12,768.00532.000

0.00

532.000

SF  

24.00000

0235 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 13.000

0.000

614-01503  
 

3,380.0013.000

0.00

13.000

EACH

260.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

40.000

0.000

614-01573  
 

19,400.0040.000

0.00

40.000

EACH

485.00000

0245 *Rumble Strip 109,498.000

0.000

614-80385  
 

21,899.60109,498.000

0.00

109,498.000

LF  

0.20000

0250 Embankment Protector Type 5 2.000

0.000

615-00050  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

0255 Construction Surveying 0.750

0.000

625-00000  
 

17,250.000.750

0.00

0.750

L S 

23,000.00000

0260 *Mobilization 0.900

0.000

626-00000  
 

1,170,000.000.900

0.00

0.900

L S 

1,300,000.00000

0262 F/A Mobilization CMO #9 3,280.000

-3,280.000

700-70015  
 

0.000.000

-3,280.00

0.000

F A 

1.00000

0263 Mobilization (w/o Autopay) 0.000

1.000

626-00100  
 

3,280.001.000

3,280.00

1.000

L S 

3,280.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0265 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

20,125.001.000

0.00

1.000

L S 

20,125.00000

0270 *Modified Epoxy Pavement Marking(Inlaid) 764.000

0.000

627-00009  
 

61,463.80764.000

0.00

764.000

GAL 

80.45000

0275 *Pavement Marking Paint (Waterborne) 1,405.000

0.000

627-00011  
 

37,935.001,405.000

0.00

1,405.000

GAL 

27.00000

0280 *Preformed Plastic Pavement Marking (Type I)(In laid) 6,637.000

0.000

627-01010  
 

80,639.556,637.000

0.00

6,637.000

SF  

12.15000

0285 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

128.000

0.000

627-30407  
 

3,872.00128.000

0.00

128.000

SF  

30.25000

0290 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

348.000

0.000

627-30411  
 

6,020.40348.000

0.00

348.000

SF  

17.30000

0295 *Flagging 3,052.000

0.000

630-00000  
 

86,982.003,052.000

0.00

3,052.000

HOUR

28.50000

0300 *Traffic Control Inspection 113.000

0.000

630-00007  
 

9,153.00113.000

0.00

113.000

DAY 

81.00000

0305 *Traffic Control Management 162.000

0.000

630-00012  
 

446,310.00162.000

0.00

162.000

DAY 

2,755.00000

0306 Added Item (Dollar)/ Price Reduction Working Time 
Violation

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0310 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

108.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0311 Barricade (3 M-A) (Temp) CMO #6 2.000

0.000

630-80335  
 

330.002.000

0.00

2.000

EACH

165.00000

0315 *Construction Traffic Sign (Panel Size A) 74.000

0.000

630-80341  
 

5,994.0074.000

0.00

74.000

EACH

81.00000

0320 *Construction Traffic Sign (Panel Size B) 144.000

0.000

630-80342  
 

11,664.00144.000

0.00

144.000

EACH

81.00000

0325 *Construction Traffic Sign (Panel Size C) 99.000

0.000

630-80343  
 

8,019.0099.000

0.00

99.000

EACH

81.00000

0330 *Construction Information Sign 8.000

0.000

630-80348  
 

1,296.008.000

0.00

8.000

EACH

162.00000

0335 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,560.002.000

0.00

2.000

EACH

3,780.00000

0340 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

3.000

0.000

630-80358  
 

6,480.003.000

0.00

3.000

EACH

2,160.00000

0345 *Drum Channelizing Device 100.000

0.000

630-80360  
 

8,100.00100.000

0.00

100.000

EACH

81.00000

0350 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

81.00000

0360 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0365 Concrete Barrier (Temporary) 1,714.000

0.000

630-80370  
 

68,560.001,714.000

0.00

1,714.000

LF  

40.00000

0370 *Traffic Cone 200.000

0.000

630-80380  
 

2,160.00200.000

0.00

200.000

EACH

10.80000

0375 *Mobile Pavement Marking Zone 3.000

0.000

630-80520  
 

8,100.003.000

0.00

3.000

DAY 

2,700.00000

0380 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

4.000

0.000

630-85006  
 

7,780.004.000

0.00

4.000

EACH

1,945.00000

0385 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

4.000

0.000

630-85040  
 

194,400.004.000

0.00

4.000

EACH

48,600.00000

0390 *Night Work Lighting 1.000

0.000

632-00000  
 

152,000.001.000

0.00

1.000

L S 

152,000.00000

0391 Shotcrete CMO #9 21.000

0.000

641-10000  
 

3,933.3021.000

0.00

21.000

SY  

187.30000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 239,060.360

0.000

700-70012  
 

239,060.36239,060.360

0.00

239,060.360

F A 

1.00000

0410 F/A Fuel Cost Adjustment 17,511.420

-305.980

700-70016  
 

17,205.4417,205.440

-305.98

17,205.440

F A 

1.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0415 F/A Asphalt Cement Cost Adjustment 66,551.440

0.000

700-70019  
 

66,551.4466,551.440

0.00

66,551.440

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0421 Added Item (OJT Damages) CMO #12 -1,000.000

0.000

900-00028  
 

-15,000.00-1,000.000

0.00

-1,000.000

HOUR

15.00000

0425 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000

1390 Added Item (Each)/ Light Standard Foundation (Insta ll 
Only)

1.000

0.000

900-00007  
 

1,410.661.000

0.00

1.000

EACH

1,410.66000

1395 Added Item (Lump Sum)/ Additional Wiring 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

1400 HMA (Gr SX) (75) (PG 64-28) CMO #4 2,206.820

0.000

403-34751  
 

242,750.202,206.820

0.00

2,206.820

TON 

110.00000

CAT 6,967,490.29-305.986,967,490.29CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Red Canyon Culvert 

0435 *Clearing and Grubbing 1.000

0.000

201-00000  
 

3,055.001.000

0.00

1.000

L S 

3,055.00000

0440 *Tree Trimming 1.000

0.000

202-00008  
 

432.001.000

0.00

1.000

HOUR

432.00000

0445 *Muck Excavation 11.000

0.000

203-00100  
 

902.0011.000

0.00

11.000

CY  

82.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0450 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

275.00000

0455 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

153.00000

0460 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

16.65000

0465 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.90000

0470 *Aggregate Bag 114.000

0.000

208-00035  
 

815.10114.000

0.00

114.000

LF  

7.15000

0475 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,620.001.000

0.00

1.000

EACH

1,620.00000

0480 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,145.00000

0485 *Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

116.002.000

0.00

2.000

HOUR

58.00000

0490 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

115.00000

0495 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

185.00000

0500 *Water Control 1.000

0.000

208-00400  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0505 *Seeding (Native) 0.100

0.000

212-00006  
 

156.500.100

0.00

0.100

ACRE

1,565.00000

0510 *Soil Conditioning 0.100

0.000

212-00032  
 

472.000.100

0.00

0.100

ACRE

4,720.00000

0515 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,585.00000

0520 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

39.000

0.000

216-00201  
 

179.4039.000

0.00

39.000

SY  

4.60000

0525 *Removal of Nests 13.000

0.000

240-00010  
 

845.0013.000

0.00

13.000

HOUR

65.00000

0530 *Geotextile (Erosion Control) (Class 1) 281.000

0.000

420-00102  
 

1,503.35281.000

0.00

281.000

SY  

5.35000

0535 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

842.00000

0540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.55000

0545 *Annular Space Grouting 147.700

0.000

603-00001  
 

53,172.00147.700

0.00

147.700

CY  

360.00000

0550 *Culvert Lining (84 Inch)(Slip) 244.000

0.000

603-00087  
 

180,560.00244.000

0.00

244.000

LF  

740.00000

0555 *Fence (Plastic) 97.000

0.000

607-11525  
 

315.2597.000

0.00

97.000

LF  

3.25000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0556 Field Office (Spec) CMO #011 1.000

0.000

620-00005  
 

6,350.001.000

0.00

1.000

EACH

6,350.00000

0560 *Detour Drainage Pipe (Class 0) 20.000

0.000

624-20300  
 

960.0020.000

0.00

20.000

LF  

48.00000

0565 Construction Surveying 0.250

0.000

625-00000  
 

5,750.000.250

0.00

0.250

L S 

23,000.00000

0570 *Mobilization 0.100

0.000

626-00000  
 

130,000.000.100

0.00

0.100

L S 

1,300,000.00000

0575 *Flagging 225.000

0.000

630-00000  
 

6,412.50225.000

0.00

225.000

HOUR

28.50000

0580 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

324.004.000

0.00

4.000

EACH

81.00000

0585 *Construction Information Sign 4.000

0.000

630-80348  
 

648.004.000

0.00

4.000

EACH

162.00000

0590 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,780.001.000

0.00

1.000

EACH

3,780.00000

0595 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

81.00000

0600 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0605 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

10.80000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0606 Added Item (Dollar)/ Red Canyon Excusable/Compensab le 
Delay

43,017.540

0.000

900-00006  
 

43,017.5443,017.540

0.00

43,017.540

DOL 

1.00000

0609 F/A Invert Repair and Shoring 168,430.590

-1,815.920

700-70034  
 

166,614.67166,614.670

-1,815.92

166,614.670

F A 

1.00000

0610 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 632,000.31-1,815.92632,000.31CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Safety 

0620 *Removal of Guardrail Type 3 51,570.000

0.000

202-01130  
 

110,875.5051,570.000

0.00

51,570.000

LF  

2.15000

0625 *Removal of End Anchorage 71.000

0.000

202-01300  
 

13,206.0071.000

0.00

71.000

EACH

186.00000

0626 Rem End Anchorage CMO #10 2.000

0.000

202-01300  
 

600.002.000

0.00

2.000

EACH

300.00000

0630 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 55,633.000

0.000

606-00301  
 

1,952,718.3055,633.000

0.00

55,633.000

LF  

35.10000

0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2' 6" 0.000

0.000

0.000.000

0.00LF  

12.00000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
in MGS)

0.000

0.000

0.000.000

0.00LF  

10.40000
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PCN: 20902-BID    ESTIMATE RUN

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Safety 

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
In MGS)

0.000

0.000

0.000.000

0.00LF  

12.00000

0631 Gdrail Ty 3 (6-3) CMO #10 825.000

0.000

606-00301  
 

30,615.75825.000

0.00

825.000

LF  

37.11000

0635 *End Anchorage Type 3B (31 in MGS) 14.000

0.000

606-01320  
 

12,012.0014.000

0.00

14.000

EACH

858.00000

0635 MATERIAL ALLOWANCE End Anchorage Type 3B 0.000

0.000

0.000.000

0.00EACH

750.00000

0640 *End Anchorage Type 3D (31 in MGS) 36.000

0.000

606-01340  
 

73,620.0036.000

0.00

36.000

EACH

2,045.00000

0640 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000

0.000.000

0.00EACH

976.00000

0645 *Transition Type 3G (31 in MGS) 16.000

0.000

606-01370  
 

62,640.0016.000

0.00

16.000

EACH

3,915.00000

0645 MATERIAL ALLOWANCE Transition 3G (Left) 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0650 *Transition Type 3H (31 in MGS) 17.000

0.000

606-01380  
 

33,065.0017.000

0.00

17.000

EACH

1,945.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 0.000

0.000

0.000.000

0.00EACH

757.00000
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PCN: 20902-BID    ESTIMATE RUN

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Safety 

0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 0.000

0.000

0.000.000

0.00EACH

757.00000

0655 *End Anchorage (Nonflared) (31 in MGS) 4.000

0.000

606-02003  
 

18,740.004.000

0.00

4.000

EACH

4,685.00000

0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" 
MGS)

0.000

0.000

0.000.000

0.00EACH

2,105.00000

0660 *End Anchorage (Flared) (31 in MGS) 23.000

0.000

606-02005  
 

102,810.0023.000

0.00

23.000

EACH

4,470.00000

0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 0.000

0.000

0.000.000

0.00EACH

1,965.00000

0661 Added Item (Dollar)/ Re-Stocking Flared Anchorages 2,700.000

0.000

900-00006  
 

2,700.002,700.000

0.00

2,700.000

DOL 

1.00000

CAT 2,413,602.550.002,413,602.55CURRENT AMT0202 $ $ $

CAT NO0300 0300-structure F-10-L 

0665 *Removal of Asphalt Mat (Planing) 3,238.000

0.000

202-00240  
 

24,770.703,238.000

0.00

3,238.000

SY  

7.65000

0670 Stone Matrix Asphalt 289.300

0.000

403-09210  
 

21,118.90289.300

0.00

289.300

TON 

73.00000

0675 Asphalt Cement Performance Grade (PG 64-28) 18.750

0.000

411-03342  
 

7,293.7518.750

0.00

18.750

TON 

389.00000

0680 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

CAT 53,183.350.0053,183.35CURRENT AMT0300 $ $ $
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0685 *Removal of Asphalt Mat (Planing) 2,732.000

0.000

202-00240  
 

20,899.802,732.000

0.00

2,732.000

SY  

7.65000

0690 *Removal of Asphalt Mat (Planing) (Special) 476.000

0.000

202-00246  
 

5,521.60476.000

0.00

476.000

SY  

11.60000

0695 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0700 *Removal of Portions of Present Structure (Clas s 2) 10.000

0.000

202-00453  
 

2,870.0010.000

0.00

10.000

SY  

287.00000

0705 *Removal of Portions of Present Structure (Clas s 3) 0.400

0.000

202-00460  
 

223.600.400

0.00

0.400

SY  

559.00000

0710 *Removal of Expansion Joint Material 80.000

0.000

202-00520  
 

4,240.0080.000

0.00

80.000

LF  

53.00000

0715 *Structure Backfill (Flow-Fill) 2.000

0.000

206-00065  
 

1,060.002.000

0.00

2.000

CY  

530.00000

0720 Stone Matrix Asphalt 97.420

0.000

403-09210  
 

7,111.6697.420

0.00

97.420

TON 

73.00000

0725 Asphalt Cement Performance Grade (PG 64-28) 6.420

0.000

411-03342  
 

2,497.386.420

0.00

6.420

TON 

389.00000

0730 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0735 *Waterproofing (Membrane) 445.000

0.000

515-00120  
 

7,209.00445.000

0.00

445.000

SY  

16.20000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0740 *Concrete Sealer 98.000

0.000

515-00400  
 

955.5098.000

0.00

98.000

SY  

9.75000

0745 *Bridge Expansion Joint (Asphaltic Plug) 80.000

0.000

518-01001  
 

12,640.0080.000

0.00

80.000

LF  

158.00000

0750 *Concrete Class DR 0.600

0.000

601-03057  
 

609.000.600

0.00

0.600

CY  

1,015.00000

0755 *Galvanic Anodes 24.000

0.000

601-51005  
 

624.0024.000

0.00

24.000

EACH

26.00000

0760 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

0765 *Bridge Rail Type 10M (Special) 218.000

0.000

606-11032  
 

59,950.00218.000

0.00

218.000

LF  

275.00000

0770 *Fence Chain Link (Special) (60 Inch) 185.000

0.000

607-53161  
 

15,373.50185.000

0.00

185.000

LF  

83.10000

0775 Curb Type 6 (Section M) 140.000

0.000

609-60011  
 

4,480.00140.000

0.00

140.000

LF  

32.00000

0780 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 168,383.790.00168,383.79CURRENT AMT0301 $ $ $

CAT NO0302 0302-Structure F-10-O 

0785 *Removal of Asphalt Mat (Planing) 2,322.000

0.000

202-00240  
 

17,763.302,322.000

0.00

2,322.000

SY  

7.65000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0790 *Removal of Asphalt Mat (Planing) (Special) 476.000

0.000

202-00246  
 

5,521.60476.000

0.00

476.000

SY  

11.60000

0795 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0800 *Removal of Portions of Present Structure (Clas s 2) 7.000

0.000

202-00453  
 

2,009.007.000

0.00

7.000

SY  

287.00000

0805 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

559.00000

0810 *Removal of Expansion Joint Material 40.000

0.000

202-00520  
 

2,120.0040.000

0.00

40.000

LF  

53.00000

0815 Stone Matrix Asphalt 100.700

0.000

403-09210  
 

7,351.10100.700

0.00

100.700

TON 

73.00000

0820 Asphalt Cement Performance Grade (PG 64-28) 6.640

0.000

411-03342  
 

2,582.966.640

0.00

6.640

TON 

389.00000

0825 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0830 *Waterproofing (Membrane) 440.000

0.000

515-00120  
 

7,128.00440.000

0.00

440.000

SY  

16.20000

0835 *Concrete Sealer 98.000

0.000

515-00400  
 

955.5098.000

0.00

98.000

SY  

9.75000

0840 *Bridge Expansion Joint (Asphaltic Plug) 40.000

0.000

518-01001  
 

6,320.0040.000

0.00

40.000

LF  

158.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0841 Saw and Seal Br Joint CMO #6 40.000

0.000

518-03000  
 

1,000.0040.000

0.00

40.000

LF  

25.00000

0845 *Concrete Class DR 0.500

0.000

601-03057  
 

507.500.500

0.00

0.500

CY  

1,015.00000

0850 *Galvanic Anodes 44.000

0.000

601-51005  
 

1,144.0044.000

0.00

44.000

EACH

26.00000

0855 *Reinforcing Steel 35.000

0.000

602-00000  
 

113.7535.000

0.00

35.000

LB  

3.25000

0860 *Bridge Rail Type 10M (Special) 218.000

0.000

606-11032  
 

59,950.00218.000

0.00

218.000

LF  

275.00000

0865 *Fence Chain Link (Special) (60 Inch) 185.000

0.000

607-53161  
 

15,373.50185.000

0.00

185.000

LF  

83.10000

0870 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

0875 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 154,518.960.00154,518.96CURRENT AMT0302 $ $ $

CAT NO0303 0303-Structure F-10-P 

0880 *Removal of Asphalt Mat (Planing) 2,383.000

0.000

202-00240  
 

18,229.952,383.000

0.00

2,383.000

SY  

7.65000

0885 *Removal of Asphalt Mat (Planing) (Special) 709.000

0.000

202-00246  
 

8,224.40709.000

0.00

709.000

SY  

11.60000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0890 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0895 *Removal of Portions of Present Structure (Clas s 2) 6.000

0.000

202-00453  
 

1,722.006.000

0.00

6.000

SY  

287.00000

0900 *Removal of Portions of Present Structure (Clas s 3) 3.000

0.000

202-00460  
 

1,677.003.000

0.00

3.000

SY  

559.00000

0905 *Removal of Expansion Joint Material 84.000

0.000

202-00520  
 

4,452.0084.000

0.00

84.000

LF  

53.00000

0910 Stone Matrix Asphalt 138.180

0.000

403-09210  
 

10,087.14138.180

0.00

138.180

TON 

73.00000

0915 Asphalt Cement Performance Grade (PG 64-28) 9.110

0.000

411-03342  
 

3,543.799.110

0.00

9.110

TON 

389.00000

0920 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0925 *Waterproofing (Membrane) 636.000

0.000

515-00120  
 

10,303.20636.000

0.00

636.000

SY  

16.20000

0930 *Concrete Sealer 130.000

0.000

515-00400  
 

1,267.50130.000

0.00

130.000

SY  

9.75000

0935 *Bridge Expansion Joint (Asphaltic Plug) 84.000

0.000

518-01001  
 

13,272.0084.000

0.00

84.000

LF  

158.00000

0940 *Concrete Class DR 1.200

0.000

601-03057  
 

1,218.001.200

0.00

1.200

CY  

1,015.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0945 *Galvanic Anodes 56.000

0.000

601-51005  
 

1,456.0056.000

0.00

56.000

EACH

26.00000

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

0955 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

0960 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

0965 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

0970 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 214,633.830.00214,633.83CURRENT AMT0303 $ $ $

CAT NO0304 0304-Structure F-10-R 

0975 *Removal of Asphalt Mat (Planing) (Special) 38.000

0.000

202-00246  
 

440.8038.000

0.00

38.000

SY  

11.60000

0980 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0985 *Removal of Expansion Joint Material 84.000

0.000

202-00520  
 

4,452.0084.000

0.00

84.000

LF  

53.00000

0990 Stone Matrix Asphalt 7.750

0.000

403-09210  
 

565.757.750

0.00

7.750

TON 

73.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0304 0304-Structure F-10-R 

0995 Asphalt Cement Performance Grade (PG 64-28) 0.510

0.000

411-03342  
 

198.390.510

0.00

0.510

TON 

389.00000

1000 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1005 *Waterproofing (Membrane) 78.000

0.000

515-00120  
 

1,263.6078.000

0.00

78.000

SY  

16.20000

1010 *Concrete Sealer 140.000

0.000

515-00400  
 

1,365.00140.000

0.00

140.000

SY  

9.75000

1015 *Bridge Expansion Joint (Asphaltic Plug) 84.000

0.000

518-01001  
 

13,272.0084.000

0.00

84.000

LF  

158.00000

1020 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

1025 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

1030 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

1035 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

2,472.70158.000

0.00

158.000

LF  

15.65000

CAT 160,722.740.00160,722.74CURRENT AMT0304 $ $ $

CAT NO0305 0305-Structure F-10-S 

1040 *Removal of Asphalt Mat (Planing) 2,222.000

0.000

202-00240  
 

16,998.302,222.000

0.00

2,222.000

SY  

7.65000



CONTID: C20902         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1045 *Removal of Asphalt Mat (Planing) (Special) 644.000

0.000

202-00246  
 

7,470.40644.000

0.00

644.000

SY  

11.60000

1050 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

1055 *Removal of Portions of Present Structure (Clas s 2) 17.000

0.000

202-00453  
 

4,879.0017.000

0.00

17.000

SY  

287.00000

1060 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

559.00000

1065 *Removal of Expansion Joint Material 42.000

0.000

202-00520  
 

2,226.0042.000

0.00

42.000

LF  

53.00000

1070 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1075 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

530.00000

1076 Str Bkfl (Flow-Fill) CMO #9 3.000

0.000

206-00065  
 

1,716.003.000

0.00

3.000

CY  

572.00000

1080 Stone Matrix Asphalt 135.720

0.000

403-09210  
 

9,907.56135.720

0.00

135.720

TON 

73.00000

1085 Asphalt Cement Performance Grade (PG 64-28) 8.940

0.000

411-03342  
 

3,477.668.940

0.00

8.940

TON 

389.00000

1090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1095 *Waterproofing (Membrane) 644.000

0.000

515-00120  
 

10,432.80644.000

0.00

644.000

SY  

16.20000

1100 *Concrete Sealer 126.000

0.000

515-00400  
 

1,228.50126.000

0.00

126.000

SY  

9.75000

1105 *Bridge Expansion Joint (Asphaltic Plug) 42.000

0.000

518-01001  
 

6,636.0042.000

0.00

42.000

LF  

158.00000

1106 Saw and Seal Br Joint CMO #6 42.000

0.000

518-03000  
 

1,050.0042.000

0.00

42.000

LF  

25.00000

1110 *Concrete Class DR 1.300

0.000

601-03057  
 

1,319.501.300

0.00

1.300

CY  

1,015.00000

1115 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1120 *Galvanic Anodes 81.000

0.000

601-51005  
 

2,106.0081.000

0.00

81.000

EACH

26.00000

1125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

1130 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

1135 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

1140 Curb Type 6 (Section M) 137.000

0.000

609-60011  
 

4,384.00137.000

0.00

137.000

LF  

32.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1145 *2 Inch Electrical Conduit 157.000

0.000

613-00200  
 

2,457.05157.000

0.00

157.000

LF  

15.65000

CAT 221,737.770.00221,737.77CURRENT AMT0305 $ $ $

CAT NO0306 0306-Structure F-10-T 

1150 *Removal of Asphalt Mat (Planing) (Special) 74.000

0.000

202-00246  
 

858.4074.000

0.00

74.000

SY  

11.60000

1155 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

1160 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

50,755.001.000

0.00

1.000

L S 

50,755.00000

1165 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1170 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1175 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

530.00000

1176 Str Bkfl (Flow-Fill) CMO #9 2.000

0.000

206-00065  
 

1,144.002.000

0.00

2.000

CY  

572.00000

1180 Stone Matrix Asphalt 14.640

0.000

403-09210  
 

1,068.7214.640

0.00

14.640

TON 

73.00000

1185 Asphalt Cement Performance Grade (PG 64-28) 0.960

0.000

411-03342  
 

373.440.960

0.00

0.960

TON 

389.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1195 *Waterproofing (Membrane) 70.000

0.000

515-00120  
 

1,134.0070.000

0.00

70.000

SY  

16.20000

1200 *Concrete Sealer 140.000

0.000

515-00400  
 

1,365.00140.000

0.00

140.000

SY  

9.75000

1205 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1206 Saw and Seal Br Joint CMO #6 99.000

0.000

518-03000  
 

2,475.0099.000

0.00

99.000

LF  

25.00000

1210 *Concrete Class D (Bridge) 17.200

0.000

601-03040  
 

39,147.2017.200

0.00

17.200

CY  

2,276.00000

1215 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1220 *Reinforcing Steel 3,347.000

0.000

602-00000  
 

10,877.753,347.000

0.00

3,347.000

LB  

3.25000

1225 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

1226 Added Item (Dollar)/ Price Reduction for Out of 
Specification Concrete

-4,063.330

0.000

900-00006  
 

-4,063.33-4,063.330

0.00

-4,063.330

DOL 

1.00000

1230 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1235 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

1240 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 255,632.530.00255,632.53CURRENT AMT0306 $ $ $

CAT NO0307 0307-Structure F-10-Y 

1245 *Removal of Asphalt Mat (Planing) 3,307.000

0.000

202-00240  
 

25,298.553,307.000

0.00

3,307.000

SY  

7.65000

1250 *Removal of Asphalt Mat (Planing) (Special) 339.000

0.000

202-00246  
 

3,932.40339.000

0.00

339.000

SY  

11.60000

1255 *Removal of Portions of Present Structure (Clas s 2) 8.000

0.000

202-00453  
 

2,296.008.000

0.00

8.000

SY  

287.00000

1260 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1265 Stone Matrix Asphalt 82.030

0.000

403-09210  
 

5,988.1982.030

0.00

82.030

TON 

73.00000

1270 Asphalt Cement Performance Grade (PG 64-28) 5.400

0.000

411-03342  
 

2,100.605.400

0.00

5.400

TON 

389.00000

1275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1280 *Waterproofing (Membrane) 323.000

0.000

515-00120  
 

5,232.60323.000

0.00

323.000

SY  

16.20000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0307 0307-Structure F-10-Y 

1285 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1286 Saw and Seal Br Joint CMO #6 80.000

0.000

518-03000  
 

2,000.0080.000

0.00

80.000

LF  

25.00000

1290 *Concrete Class DR 1.400

0.000

601-03057  
 

1,421.001.400

0.00

1.400

CY  

1,015.00000

1295 *Galvanic Anodes 59.000

0.000

601-51005  
 

1,534.0059.000

0.00

59.000

EACH

26.00000

1300 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

1305 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

CAT 52,363.340.0052,363.34CURRENT AMT0307 $ $ $

CAT NO0308 0308-Structure F-10-Z 

1310 *Removal of Asphalt Mat (Planing) 3,363.000

0.000

202-00240  
 

25,726.953,363.000

0.00

3,363.000

SY  

7.65000

1315 *Removal of Asphalt Mat (Planing) (Special) 348.000

0.000

202-00246  
 

4,036.80348.000

0.00

348.000

SY  

11.60000

1320 *Removal of Portions of Present Structure (Clas s 2) 15.000

0.000

202-00453  
 

4,305.0015.000

0.00

15.000

SY  

287.00000

1325 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1330 Stone Matrix Asphalt 79.300

0.000

403-09210  
 

5,788.9079.300

0.00

79.300

TON 

73.00000

1335 Asphalt Cement Performance Grade (PG 64-28) 5.220

0.000

411-03342  
 

2,030.585.220

0.00

5.220

TON 

389.00000

1340 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1345 *Waterproofing (Membrane) 323.000

0.000

515-00120  
 

5,232.60323.000

0.00

323.000

SY  

16.20000

1350 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1351 Saw and Seal Br Joint CMO #6 80.000

0.000

518-03000  
 

2,000.0080.000

0.00

80.000

LF  

25.00000

1355 *Concrete Class DR 0.900

0.000

601-03057  
 

913.500.900

0.00

0.900

CY  

1,015.00000

1360 *Galvanic Anodes 67.000

0.000

601-51005  
 

1,742.0067.000

0.00

67.000

EACH

26.00000

1365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

1370 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

CAT 54,336.330.0054,336.33CURRENT AMT0308 $ $ $
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PCN: 20902-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:40:20

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1375 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,150.001.000

0.00

1.000

EACH

25,150.00000

1380 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

1385 *Sanitary Facility 1.000

0.000

620-00020  
 

1,425.001.000

0.00

1.000

EACH

1,425.00000

CAT 49,075.000.0049,075.00CURRENT AMT0400 $ $ $

$11,397,680.79-2,121.90$11,397,680.79$CURRENT AMTPROJECT TOTAL


